
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 7/6/2021 5/5/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 7/8/2021 n/a No

Item 10
CRS-2P Cost Price Adjustment

A total of 464.43 tons of Emulsified Asphalt CRS-2P will be paid on Item 9.

The current binder cost for Eastern Washington is $490.00.

This results in a payment of $23,507.36.

See attached for additional information and group breakout.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0010 CRS-2P COST PRICE 
ADJUSTMENT 

1 6/30/21 CAL
C

5762.06 263 EK 7/8/21 DAL 7/8/21 10

0010 CRS-2P COST PRICE 
ADJUSTMENT 

2 6/30/21 CAL
C

3575.99 264 EK 7/8/21 DAL 7/8/21 10

0010 CRS-2P COST PRICE 
ADJUSTMENT 

17 6/30/21 CAL
C

45.05 265 EK 7/8/21 DAL 7/8/21 10

0010 CRS-2P COST PRICE 
ADJUSTMENT 

18 6/30/21 CAL
C

8339.91 266 EK 7/8/21 DAL 7/8/21 10

0010 18 6/30/21 478.32 267 EK 7/8/21 DAL 7/8/21 10



DOT Form IP 422-635ER EF
       Revised 4/2009

CRS-2P COST PRICE 
ADJUSTMENT 

CAL
C

0010 CRS-2P COST PRICE 
ADJUSTMENT 

19 6/30/21 CAL
C

2321.23 268 EK 7/8/21 DAL 7/8/21 10

0010 CRS-2P COST PRICE 
ADJUSTMENT 

20 6/30/21 CAL
C

2984.80 269 EK 7/8/21 DAL 7/8/21 10

Attachments

Item 10 - Backup.pdf
Adobe Acrobat Document
201 KB



BASE  COST $392.50
UPPER THRESHOLD $412.13 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $372.88

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

9 Emulsified Asphalt CRS-2P Ton (Q) 464.43

Monthly CRS-2P Cost Payment/Credit $23,507.36

$490.00 - $412.13 = $77.87 x 464.43 = $36,165.16 x 0.65 = $23,507.36

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
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Contract 9519

Item 10 Group Breakout

Group No. Tons

1 113.84 $5,762.06
2 70.65 $3,575.99

17 0.89 $45.05
18 164.77 $8,339.91
18 9.45 $478.32
19 45.86 $2,321.23
20 58.97 $2,984.80

464.43 $23,507.36



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 07/08/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 07:04:19
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: INTERSTATE CONCRETE & ASPHALT
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   10         WORK DONE TO 06-30-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   87.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      009   EMULSIFIED ASPHALT CRS-2P

            01           $500.0000   TON                    112.10              113.84              113.84
                                                        $56,050.00          $56,920.00          $56,920.00

            02                                               69.70               70.65               70.65
                                                        $34,850.00          $35,325.00          $35,325.00

            13                                              164.50                                    0.00
                                                        $82,250.00                                   $0.00

            17                                                3.60                 .89                4.50
                                                         $1,800.00             $445.00           $2,250.00

            18                                              178.30              174.22              303.91
                                                        $89,150.00          $87,110.00         $151,955.00

            19                                               41.50               45.86               45.86
                                                        $20,750.00          $22,930.00          $22,930.00

            20                                               54.50               58.97               58.97
                                                        $27,250.00          $29,485.00          $29,485.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   95.76% OF PLANNED)             624.20              464.43              597.73
                                                       $312,100.00         $232,215.00         $298,865.00

      011   ASPHALT FOR FOG SEAL

            01           $410.0000   TON                     32.20                8.49               45.66
                                                        $13,202.00           $3,480.90          $18,720.60

            02                                               18.70                6.31               33.85
                                                         $7,667.00           $2,587.10          $13,878.50

            13                                               38.20                                   12.68
                                                        $15,662.00                               $5,198.80

            17                                                0.60                 .15                0.75
                                                           $246.00              $61.50             $307.50


